Request for City Council Committee Action
from the Department of Public Works

Date: September 25, 2012
To: Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee
Referral to: Honorable Betsy Hodges, Chair Ways, and Means Committee

Subject: Contract Amendment with CS McCrossan Construction
Recommendation:

Authorize the proper City officers to execute a contract amendment to Contract
#C-30049 (OP 7437) with CS McCrossan Construction by increasing the contract
amount by $80,000, increasing the contract amount from $2,630,965.90 to
$2,710,965.90.

Previous Directives:

e February, 26. 2010: City Council Resolution 2010R-088, Project Designation adopted

e April 30, 2010: City Council Resolution 2010R-205, Issue and Sell City of Minneapolis
Bonds in the Amount of $1,852,395.

e May 3, 2011: City Council Action to accept low bid of CS McCrossan Construction, Inc.
to complete the 35W Bridge Detour Route Rehabilitation Project OP 7437.

e May 17, 2011: Passage of a Resolution establishing an appropriation in total of
$4,453,395

Prepared by: Stephanie Malmberg, P.E., 673-3365
Paul W. Ogren, P.E., 673-2456

Approved by:

Steven A. Kotke, P.E., City Engineer, Director of Public Works

Presenter:  Stephanie Malmberg, Professional Engineer

Reviews
Permanent Review Committee (PRC) Approval: Not Applicable
Civil Rights Approval Approval: Not Applicable
Policy Review Group (PRG) Approval: Not Applicable

Financial Impact
The action is within the current department budget.



Background/Supporting Information

This amended contract amount is an approximate 3% increase from the initial contract amount.
The contract increase will be funded with Federal Emergency Repair funds and Net Debt
Bonds, both of which are available in the project budget.

This action is needed so the final payment can be made to the Contractor. Once final payment
is made, this project can be closed out with the City of Minneapolis and with MnDOT.

The additional work done as part of the project is summarized in the table below and all
Supplemental Agreements have been provided as attachments.

Supplemental
Agreement Description Amount

Address areas of deteriorated pavement that are located
directly adjacent to the project limits, amend severely rutted
portions of roadway; provide police officers to assist with
SA-1 traffic & pedestrian control. $ 81,075.00

Changes made to contract language regarding bituminous
SA-2 specification. NA

Amend areas where severely deteriorated or sunken
concrete are presenting problems related to drainage or
SA-3 safety $ 2,550.00

SA-4 Amend striping plan $ 4,070.88

Remove reinforcement bars from upper lift of bituminous
SA-5 pavement on 6th St. (Force Account Work) $ 10,941.63

CC: David Schlueter
Don Elwood

Attachments: Supplemental Agreements 1-5



